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QUARTERLY PROGRESS REPORT
Project Title: Ride Quality Follow-Up
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Mr. Nick Vitillo

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
Task Order No. 126/ 4-200xx Dr. Nenad Gucunski
Study Start Date: 01/01/2003 Period Covered: 1st Quarter 2003
Study End Date: 12/31/2004

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

Literature Search and Planning 5 50 50 25
Design and Development 70 0 0 0
Implementation and Training 10 0 0 0
Reporting 10 0 0 0
TOTAL 100% 25
1. Progressthis quarter by task:

Review of pertinent literature in progress.
Search and examination of software relevant to ride quality parameters evaluation in progress.
Project planning in progress.

Proposed activities for next quarter by task:

Complete the literature review.

Field data collection for selection of the SPP
Development of a more representative ride statistic
Software review and eva uation, software devel opment

3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities

N/A

5. Problems/Proposed Solutions

N/A
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6. Budget Summary*

Total Project Budget(# of years) 2Years 666,385

Total Project Expenditureto date

% of Total Project Budget Expended

Task Order Number/Study Number: 126/ 4-200xx

Current Task Order Budget (# of years) Yearl, 2 666,385

Actual Expenditure to date against current task order

% of current task order budget expended

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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